

Education Timetable

Date	Education	Progress
January – March 2006	RPA Stakeholders' group established. Key Project Teams established.	RPA Stakeholders' group established in April 2006. Key Project Teams established in March 2006.
April – June 2006	Commencement of recruitment process for Chief Executive (Designate) ES Authority.	The appointment process has commenced and an advert for Chief Executive (Designate) ES Authority will be published in September 2006.
October – December 2006	Appointment of Chief Executive (Designate) ES Authority	Gavin Boyd was appointed as the Chief Executive (Designate) on 12 December 2006

Date	Education	Progress
April – June 2007	Legislation proposals for Education restructuring drafted.	
Oct – Dec 2007	Appointment process for Chair and Board of new ES Authority.	
April 2008	New ES Authority operational.	