

Health Timetable

Date	Health	Progress
January – March 2006	<p>Reconfiguration Programme Board established and operating.</p> <p>Consultation on subordinate legislation dissolving 18 Trusts and establishing 5 new Trusts.</p>	<p>Reconfiguration Programme Board established in December 2005.</p> <p>Consultation on subordinate legislation completed in the first week of April 2006.</p>
April – June 2006	<p>Reduction of HSS Trusts from 18 to 5 – subordinate legislation ready to make.</p> <p>Appointment of Chief Executive (Designate) of HSS Authority, Trust Shadow Chairs and Chief Executives.</p>	<p>Subordinate legislation made on 22 June 2006.</p> <p>David Sissling was appointed as the Chief Executive (Designate) on 26 June 2006.</p> <p>Trust Shadow Chairs were appointed on 20 June 2006.</p> <p>Trust Shadow Chief Executive interviews are planned for July 2006.</p>
July – September 2006	<p>Appointments to some second tier posts.</p>	<p>5 new Trusts operating in shadow form.</p> <p>Trust shadow Chief Executives appointed 1 September.</p> <p>Competitions for HR and Finance Director posts in HSS Trusts launched 26 September</p>
Oct – Dec 2006	<p>5 new HSS Trusts operating in shadow form.</p> <p>Consultation on Local Commissioning Groups</p> <p>Consultation on Human Resources Framework</p>	<p>Remaining HSS Director posts advertised</p> <p>Consultation on the Draft Transfer of Staff, Assets and Liabilities Orders for the new HSS Trusts commenced and closes on 15th December 2006.</p>

<p>Oct – Dec 2006 (cont.)</p>	<p>Consultation on Draft Transfer of Staff, Assets and Liabilities Orders for the new HSS Trusts</p>	<p>Consultation on draft proposals for a statutory Joint Committee for Commissioning health and social services has completed on 1st December 2006.</p> <p>Consultation on the Human Resources Framework for Health and Personal Social Services has commenced and closes on 20th December 2006.</p>
--------------------------------------	--	--

Date	Health	Progress
<p>January – March 2007</p>	<p>Legislation proposals for Health and Social Services reform drafted.</p>	<p>Consultation paper on draft Health and Social Services (Reform) (NI) Order published on 16 January 2007 for 12 week period.</p> <p>The chairpersons and members of the seven new Local Commissioning Groups announced.</p> <p>Majority of senior posts in new Trusts appointed.</p>
<p>April – June 2007</p>	<p>Old Trusts dissolved, new Trusts fully operational.</p>	
<p>July – September 2007</p>	<p>Appointment process commences for Chair and Board of new HSS Authority.</p>	
<p>April 2008</p>	<p>HSS Authority fully operational.</p> <p>Local Commissioning Groups fully operational.</p> <p>Patient Client Council fully operational.</p>	